{ WASHINGTON STATE

Recreation and _
Conservation Office Progress Report  6/11/15-11/15/15

Project #13-1099, Duwamish Gardens Restoration

Submitted by Mike Perfetti on 12/17/2015 Accepted by Elizabeth Butler on 12/23/2015
CONTACTS
Primary Sponsor: City of Tukwila Project Contact: Mike Perfetti
Mike.Perfetti@TukwilaWA.gov
Lead Entity: WRIA 9 LE (King County) Alt Project Contact: Ryan Larson

ryan.larson@tukwilawa.gov

Managing Agency: Rec. and Conserv. Office RCO Grant Manager: Elizabeth Butler
elizabeth.butler@rco.wa.gov

COSTS TO DATE

Project Start Date: 12/05/2013 FundingEnd Date: 04/01/2016
Funding Formula: Requested Original Current
Puget Sound Acq. & Restoration: $0.00 (0%) $622,081.00 (50%) $1,072,081.00 (54%)
Salmon State Projects: $949,434.00 (76%) $327,353.00 (26%) $327,353.00 (17%)
Sponsor Match: $301,523.00 (24%) $301,523.00 (24%) $581,523.00 (29%)
Total: $1,250,957.00 (100%) $1,250,957.00 (100%) $1,980,957.00 (100%)
Paid To Date: $764,133.49 includes pending billings Last Released Billing:
Remaining RCO Funds: $635,300.51 Pending Billing: Yes
Advance Balance: $0.00 Match Bank: $94.88 Number of Billings: 1
Admin Limit: $0.00 Admin Spent: $0.00
A&E Limit: $0.00 A&E Spent:  $79,779.20 4.02%
AMENDMENTS
# Type Applied Date Description
2  Cost Change 11/12/2015 The project agreement is increased by $163,577 of 2011-13 PSAR return funds

awarded by the Puget Sound Partnership in their letter dated August 27, 2015 and
$36,423 of 2015-17 PSAR funds awarded by WRIA 9 on the 2015 SRFB Project
Funding List, and $200,000 in additional sponsor match bringing the total project
agreement amount to $1,980,957 to afford higher than anticipated construction
costs.

1 Cost Change 05/29/2015 The project agreement amount is increased by $170,335.47 of 2013-15 PSAR,
$79,664.53 of 2011-13 PSAR and $80,000 sponsor match to afford cost increases
primarily associated with the Section 106 Consultation and mitigation of impacts to
historic and pre-historic cultural resources as outlined in the MOA (PRISM Attach.
No. #215119).
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PROGRESS REPORT QUESTIONS

#
10f4

20f4

3of4

4 0of 4

Question

Are there any significant challenges that might hinder
progress or keep you from meeting your project
milestones? If so, please tell us about them.

Describe the work accomplished during this reporting
period.

Answer

Yes

Do you anticipate any changes to your project? Please Yes

describe those changes here.

Tell us about work planned for the next reporting period.

RCO Project Number: 13-1099

December 23, 2015

Answer Description

While the schedule and construction contract have
been built to accommodate challenges, the
possibility still remains that issues may arise that
disprupt the project schedule and cause milestones
to be delayed. Some areas of concern are potential
unanticipated findings underground such as
'man-made debris' or cultural resources. Other
potential earthwork challenges include encountering
difficult working conditions related to weather or soil
conditions. Material procurement issues may also
affect progress and attaining project milestones.
The most critical milestone is the permitted in-water
work window from Aug 1 to Aug 31, and project
success is heavily dependent on breaching the
temporary berm and repairing, amending and
planting in-water slopes in that time frame.

Construction began in June, 2015. Phase | of
construction ended in October, 2015. During that
time, the Contractor successfully demolished and/or
salvaged seven farm and residential buildings,
pavements, utilities, and cleared and grubbed
grasses, blackberries and non-native trees. The
bulk of Phase | included the excavation of nearly
20,000 cubic yards of soil, all but about 800 cubic
yards of which have been hauled and diposed of
off-site, since most of the site will be excavated to
river level as part of the restoration effort.
Temporary erosion controls were placed on site prior
to the project shut-down period. Phase Il is
scheduled to begin in March, 2016.

At this time, the only specific changes that have
been identified is a change to the power source for
irrigation to utilize a solar or battery-powered system
rather than the specified power drop, and a
modification to the storm drainage collection system
to exclude runoff from East Marginal Way due to
utility conflicts. Based on past experience, it is likely
that other--hopefully minor--changes will occur.

The next reporting period is anticipated, at this time,
to include all of Phase I, which is scheduled to be
completed in October, 2016. This work will include
the removal of temporary erosion controls, and the
excavation of the site to final grades, including
intertidal zones. While most of the archaelogical
work has been completed, some archaelogical work
still remains. The removal of the temporary berm
needs to happen within the permitted in-water work
window in August. The contractor will place
anchored woody-debris, cobbles, boulders and
mineral substrates, organically amended soils,
planting, mulch, seed and irrigation as specified.
Park elements, interpretive elements and signage
will likely be the last components installed for the
project.
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MILESTONES

Milestone

Applied for Permits

Project Start

Cultural Resources Complete
Final Design to RCO

Progress Report Submitted
Annual Project Billing
Landowner Agreement to RCO
Permits Complete

Bid Awarded/Contractor Hired
Progress Report Submitted
Restoration Started

Progress Report Submitted

Progress Report Submitted
Stewardship Plan to RCO
Progress Report Submitted
RCO Final Inspection
Funding Acknow! Sign Posted
Restoration Complete

Final Design to RCO

Progress Report Submitted
Final Report in PRISM
Agreement End Date

Final Billing to RCO

PERMITS

Type
Dredge/Fill Permit [Section
10/404 or 404]

Building Permit

Endangered Species Act
Compliance [ESA]

SEPA
Hydraulics Project Approval
[HPA]

Cultural Assessment [Section
106]

Clear & Grade Permit

Aquatic Lands Use Authorization

RCO Project Number: 13-1099

Target Date
06/03/2013
12/05/2013
07/01/2014
07/31/2014

10/01/2014
12/31/2014
03/31/2015
03/31/2015
04/01/2015
05/29/2015
06/22/2015
08/31/2015

12/31/2015
02/01/2016
06/30/2016
12/01/2016
12/01/2016
12/01/2016
12/30/2016

12/31/2016
06/30/2017
06/30/2017

08/30/2017

Applied
Date
09/30/2013

06/12/2015

09/30/2013

09/30/2013

09/30/2013

04/08/2013

09/30/2013

09/30/2013

New
Description Completed Delayed Target Date Progress/Reason for Delay
X
X
MOA attached to PRISM X
Attach final design as X
described in Manual 18
Appendix D-3 and
design report to PRISM.
X
X
DNR Right of Entry. X
X
X
X
X
X 12/17/2015 Progress report combined
with 12/17/15 report
X
As Builts As described in
Appendix D-4.
End of Agreement; all
expenditures must be
incurred by this date.
Received Expiration Permit
Date Date Number Comments
3/31/2015 3/18/2017 NWS-2011-199  Corps permit can be extended to
March 18, 2018
6/26/2015 12/27/2015 D15-0145 Demolition Permit was aquired by
Contractor. They need to do a
close-out inspection.
3/31/2015 3/18/2017 NWS-2011-199  Corps permit can be extended to
March 18, 2018
4/16/2014 4/16/2016 E13-15
5/28/2014 5/27/2019 131349-1
3/31/2015 3/18/2017 NWS-2011-199  Corps permit can be extended to
March 18, 2018
Not required.
5/5/2015 12/31/2015 51-090870 Expiration date is stated, in short, as

December 23, 2015

the date when construction ends.
Maintenance activity is allowed under
this permit.

Page: 3



Permit Questions

# Question Answer Answer Description
10of4  Any additional mitigation requirements? If so, please Yes As part of the Corps Permit, an MOA was signed
describe. with Tribes and agencies that requires cultural

resource impact mitigation in the form of interpretive
signage, and historic resource impact mitigation, in
the form of barn salvaging and interviews with
residents of the former farmstead.

20f4 Are there any additional permits required? If so, please No
describe.

3of4 Tell us about your progress with securing your permits or All required permits have been secured and are
ESA consultation. active.

4 0of 4 Did you use the federal permit streamlining process (Limit No

8)7? If yes, please attach your Limit 8 Self Certification Form.
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